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proposal submitted before final payment of
the contract.

(d) Failure to agree to any adjustment
shall be a dispute under the Disputes clause.
However, nothing in this clause shall excuse
the Contractor from proceeding with the
contract as changed.

(e) Notwithstanding the terms and condi-
tions of paragraphs (a) and (b) above, the es-
timated cost of this contract and, if this con-
tract is incrementally funded, the funds al-
lotted for the performance of this contract,
shall not be increased or considered to be in-
creased except by specific written modifica-
tion of the contract indicating the new con-
tract estimated cost and, if this contract is
incrementally funded, the new amount allot-
ted to the contract. Until this modification
is made, the Contractor shall not be obli-
gated to continue performance or incur costs
beyond the point established in the Limita-
tion of Cost or Limitation of Funds clause of
this contract.

(End of clause)

Alterate I (APR 1984). If the require-
ment is for services and no supplies are
to be furnished, substitute the fol-
lowing paragraph (a) for paragraph (a)
of the basic clause:

(a) The Contracting Officer may at any
time, by written order, and without notice to
the sureties, if any, make changes within the
general scope of this contract in any one or
more of the following:

(1) Description of services to be performed.

(2) Time of performance (i.e., hours of the
day, days of the week, etc.).

(3) Place of performance of the services.

Alternate II (APR 1984). If the require-
ment is for services and supplies are to
be furnished, substitute the following
paragraph (a) for paragraph (a) of the
basic clause:

(a) The Contracting Officer may at any
time, by written order, and without notice to
the sureties, if any, make changes within the
general scope of this contract in any one or
more of the following:

(1) Description of services to be performed.

(2) Time of performance (i.e., hours of the
day, days of the week, etc.).

(3) Place of performance of the services.

(4) Drawings, designs, or specifications
when the supplies to be furnished are to be
specially manufactured for the Government
in accordance with the drawings, designs, or
specifications.

(5) Method of shipment or packing of sup-
plies.

(6) Place of delivery.
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Alternate III (APR 1984). If the re-
quirement is for construction, sub-
stitute the following paragraph (a) for
paragraph (a) of the basic clause:

(a) The Contracting Officer may at any
time, by written order, and without notice to
the sureties, if any, make changes within the
general scope of this contract in the plans
and specifications or instructions incor-
porated in the contract.

Alternate 1V [Reserved]

Alternate V (APR 1984). If the require-
ment is for research and development,
and it is desired to include the clause,
substitute the following subparagraphs
(a)(1) and (a)(3) for subparagraphs (a)(1)
and (a)(3) of the basic clause:

(1) Drawings, designs, or specifications.
(3) Place of inspection, delivery, or accept-
ance.

[48 FR 42478, Sept. 19, 1983, as amended at 52
FR 30079, Aug. 12, 1987; 72 FR 27389, May 15,
2007]

52.243-3 Changes—Time-and-Materials
or Labor-Hours.

As prescribed in 43.205(c), insert the
following clause:

CHANGES—TIME-AND-MATERIALS OR LABOR-
HOURS (SEP 2000)

(a) The Contracting Officer may at any
time, by written order, and without notice to
the sureties, if any, make changes within the
general scope of this contract in any one or
more of the following:

(1) Description of services to be performed.

(2) Time of performance (i.e., hours of the
day, days of the week, etc.).

(3) Place of performance of the services.

(4) Drawings, designs, or specifications
when the supplies to be furnished are to be
specially manufactured for the Government
in accordance with the drawings, designs, or
specifications.

(5) Method of shipment or packing of sup-
plies.

(6) Place of delivery.

(7 Amount of Government-furnished prop-
erty.

(b) If any change causes an increase or de-
crease in any hourly rate, the ceiling price,
or the time required for performance of any
part of the work under this contract, wheth-
er or not changed by the order, or otherwise
affects any other terms and conditions of
this contract, the Contracting Officer will
make an equitable adjustment in any one or
more of the following and will modify the
contract accordingly:

(1) Ceiling price.

(2) Hourly rates.
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(3) Delivery schedule.

(4) Other affected terms.

(c) The Contractor shall assert its right to
an adjustment under this clause within 30
days from the date of receipt of the written
order. However, if the Contracting Officer
decides that the facts justify it, the Con-
tracting Officer may receive and act upon a
proposal submitted before final payment of
the contract.

(d) Failure to agree to any adjustment will
be a dispute under the Disputes clause. How-
ever, nothing in this clause excuses the Con-
tractor from proceeding with the contract as
changed.

(End of clause)

[656 FR 46073, July 26, 2000]

52.243-4 Changes.

As prescribed in 43.205(d), insert the
following clause. The 30-day period
may be varied according to agency pro-
cedures.

CHANGES (JUN 2007)

(a) The Contracting Officer may, at any
time, without notice to the sureties, if any,
by written order designated or indicated to
be a change order, make changes in the work
within the general scope of the contract, in-
cluding changes—

(1) In the specifications (including draw-
ings and designs);

(2) In the method or manner of perform-
ance of the work;

(3) In the Government-furnished property
or services; or

(4) Directing acceleration in the perform-
ance of the work.

(b) Any other written or oral order (which,
as used in this paragraph (b), includes direc-
tion, instruction, interpretation, or deter-
mination) from the Contracting Officer that
causes a change shall be treated as a change
order under this clause; provided, that the
Contractor gives the Contracting Officer
written notice stating (1) the date, cir-
cumstances, and source of the order and (2)
that the Contractor regards the order as a
change order.

(c) Except as provided in this clause, no
order, statement, or conduct of the Con-
tracting Officer shall be treated as a change
under this clause or entitle the Contractor
to an equitable adjustment.

(d) If any change under this clause causes
an increase or decrease in the Contractor’s
cost of, or the time required for, the per-
formance of any part of the work under this
contract, whether or not changed by any
such order, the Contracting Officer shall
make an equitable adjustment and modify
the contract in writing. However, except for

48 CFR Ch. 1 (10-1-14 Edition)

an adjustment based on defective specifica-
tions, no adjustment for any change under
paragraph (b) of this clause shall be made for
any costs incurred more than 20 days before
the Contractor gives written notice as re-
quired. In the case of defective specifications
for which the Government is responsible, the
equitable adjustment shall include any in-
creased cost reasonably incurred by the Con-
tractor in attempting to comply with the de-
fective specifications.

(e) The Contractor must assert its right to
an adjustment under this clause within 30
days after (1) receipt of a written change
order under paragraph (a) of this clause or (2)
the furnishing of a written notice under
paragraph (b) of this clause, by submitting
to the Contracting Officer a written state-
ment describing the general nature and
amount of proposal, unless this period is ex-
tended by the Government. The statement of
proposal for adjustment may be included in
the notice under paragraph (b) above.

(f) No proposal by the Contractor for an eq-
uitable adjustment shall be allowed if as-
serted after final payment under this con-
tract.

(End of clause)

[48 FR 42478, Sept. 19, 1983, as amended at 52
FR 30079, Aug. 12, 1987; 72 FR 27389, May 15,
2007]

52.243-5 Changes and Changed Condi-
tions.

As prescribed in 43.205(e), insert the
following clause:

CHANGES AND CHANGED CONDITIONS (APR
1984)

(a) The Contracting Officer may, in writ-
ing, order changes in the drawings and speci-
fications within the general scope of the con-
tract.

(b) The Contractor shall promptly notify
the Contracting Officer, in writing, of sub-
surface or latent physical conditions dif-
fering materially from those indicated in
this contract or unknown unusual physical
conditions at the site before proceeding with
the work.

(c) If changes under paragraph (a) or condi-
tions under paragraph (b) increase or de-
crease the cost of, or time required for per-
forming the work, the Contracting Officer
shall make an equitable adjustment (see
paragraph (d)) upon submittal of a proposal
for adjustment (hereafter referred to as pro-
posal) by the Contractor before final pay-
ment under the contract.

(d) The Contracting Officer shall not make
an equitable adjustment under paragraph (b)
unless—
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